


Lab 2: Jira Kanban Project Implementation Report

Course: Software Engineering Lab 2 • Problem Statement: Book Club Reading Challenge & Discussion Portal

1. Kanban Project & Board Creation

Project: Kanban_BookClub


Description: Successfully initialized a Kanban Software Development space in Jira named Kanban_BookClub for the Book Club Reading Challenge & Discussion Portal. The board contains the workflow stages: TO DO, IN PROGRESS, IN REVIEW, and DONE.



2. Requirements Addition (5 FRs + 2 NFRs)

7 Requirements Modeled

Description: Added all 5 Functional Requirements (FR-001 to FR-005) and 2 Non-Functional Requirements (NFR-001, NFR-002) as discrete work items on the board. Configured priorities according to stakeholder impact.




3. Epic Creation & Requirement Association

4 Epics Linked

Description: Defined 4 comprehensive Epics corresponding to the core domains of the Book Club Portal. Assigned each requirement to its respective parent Epic using Jira parent relationships.

Epics: Discussion & Spoiler Management; Reading Progress & Gamification; Monthly Book Selection; Security & Availability.



4. User Stories for Use Cases

List View: Epics & User Stories

Description: Created user stories using the standard “As a [role], I want [goal], so that [benefit]” format and mapped them under the appropriate Epics.

Example stories: reveal spoiler content safely; track reading progress; create and moderate chapter discussions; cast one monthly book-selection vote; receive milestone achievement badges.

Work	Assignee	Reporter	Priority	Status
KBBC-8 Discussion & Spoiler Management	Unassigned	Sushruth Suresh	Medium	To Do
KBBC-1 FR-001: Spoiler Content Protection	Unassigned	Sushruth Suresh	High	To Do
KBBC-3 FR-003: Discussion Thread Moderation	Unassigned	Sushruth Suresh	High	To Do
KBBC-11 Security & Availability	Unassigned	Sushruth Suresh	Medium	To Do
KBBC-7 NFR-002: Security & 99.9% Availability	Unassigned	Sushruth Suresh	High	To Do
KBBC-10 Monthly Book Selection	Unassigned	Sushruth Suresh	Medium	To Do
KBBC-4 FR-004: Monthly Book Selection Voting	Unassigned	Sushruth Suresh	High	To Do
KBBC-6 NFR-001: Real-Time Poll Performance & Se...	Unassigned	Sushruth Suresh	High	To Do
KBBC-9 Reading Progress & Gamification	Unassigned	Sushruth Suresh	Medium	To Do

5. Task & Subtask Breakdown

Detailed Work Breakdown (FR-002)

Description: Detailed engineering work breakdown under FR-002: Reading Progress Tracking. Created subtasks for implementing the reading progress input form with validation and calculating/updating progress percentage.

Subtasks: Create reading progress input form with validation; Implement progress percentage calculation.

Spaces

Kanban_BookClub

SummaryListBoardDevelopmentFormsTimelineDocsReports

BackKBBC-8

Discussion & Spoiler Management

Description

As a Club Member, I want to reveal spoiler content only when I choose, so that I can avoid unwanted spoilers.

Child work items

0% Done

Work	Pri...	As...	Status
KBBC-1FR-001: Spoiler Content Protection	H.	U	To Do
KBBC-3FR-003: Discussion Thread Moderation	H.	U	To Do

Linked work items

To DoImprove Epic

Details

AssigneeUnassigned

LabelsNone

ParentNone

TeamNone

Due dateNone

Start dateNone

PriorityMedium

ReporterSushruth Suresh

6. Comprehensive Backlog List View

Complete Backlog Hierarchy

Description: Complete hierarchical view of the project backlog showing the 4 Epics, 7 requirements, user stories, priorities, statuses, and associated work items ready for agile delivery.

Spaces

Kanban_BookClub

SummaryListBoardDevelopmentFormsTimelineDocsReports

Ask AISearch workFilterGroup

Work	Assignee	Reporter	Priority	Status
KBBC-8Discussion & Spoiler Management	Unassigned	Sushruth Suresh	Medium	To Do
KBBC-1FR-001: Spoiler Content Protection	Unassigned	Sushruth Suresh	High	To Do
KBBC-3FR-003: Discussion Thread Moderation	Unassigned	Sushruth Suresh	High	To Do
KBBC-11Security & Availability	Unassigned	Sushruth Suresh	Medium	To Do
KBBC-7NFR-002: Security & 99.9% Availability	Unassigned	Sushruth Suresh	High	To Do
KBBC-10Monthly Book Selection	Unassigned	Sushruth Suresh	Medium	To Do
KBBC-4FR-004: Monthly Book Selection Voting	Unassigned	Sushruth Suresh	High	To Do
KBBC-6NFR-001: Real-Time Poll Performance & Se...	Unassigned	Sushruth Suresh	High	To Do
KBBC-9Reading Progress & Gamification	Unassigned	Sushruth Suresh	Medium	To Do

Create4 of 4